Declassified in Part - Sanitized Copy Approved for Release 2014/01/15 : CIA-RDP81B00879R001000110194-9

-~

OXC-5286
Copy 7 of 7

11 July 1963

MEMORANDUM FGOR : Deputy for Technology, Office of Special Activities

SUBJECT : OXCART Aircraft and Systems Delivery Schedule

1. As previcusly discussed with you, some form of periodic report is
necessary regarding acheduling of aircraft and aircraft subsystems if the other
information available in the Programs Staff is to be meaningful and properly
employed. Granted that any report summarising the schedule of QXCART
systems virtually becomes obaolete upon publication, it is nevertheless manda-
tory that we be given some yardstick to measure not only the progress but the
status of our activitiss.

2, 8ince the status of funds report, contractor involcing and projection
reports are prepared on a monthly basis; this lowest common denominator seems
also dasirable for a systems report.

3. It is suggested that the monthly systems report at least includs the
hardware on hand, as well as the projacted delivery schedule of the following
items, and should be expanded as new items are procured: A-}2 Afreraft, J-58
Engines, INS, Auto Pilot, Narmecoc Stabilizers, Pressure Suits, Seat Pack Kits,
Parachutes, ARC-30, EK and PE Cameras, HRR Cameras, ITEK Processor.

4. We will gladly makezavﬁlable to assist you in whatever °0X1
lag work may be required to gather the necessary information and prepare the
report. Rather than attempt to assemble such information unilaterally, I fesl
4t is desirable and proper that it be accomplished through or under the auspices
of your office. '

JOHN N. McMAHON
Chief, Programa Staff
{Spacial Activities)
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